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MEMORANDUM

SUBJECT: ACTION MEMORANDUM - Request for an Emergency Removal Action at
the Pine View Plating Site, Mineral City, Tuscarawas County, Ohio (Site

ID #B85CQ)

FROM: Brad Stimple, On-Scene Coordinator ¢, 4 7
Emergency Response Branch - RS1-WestI/al(e ?

TO: Linda M. Nachowicz, Chief
Emergency Response Branch

THRU: Jason H. El-Zein, Section Chief “Zn~8 M ce
Emergency Response Branch - RS1

L PURPOSE

The purpose of this memorandum is to request and document your approval to expend
up to $212,750 in order to mitigate threats to public health, welfare, and the
environment at the Pine View Plating (PVP) Site located in Mineral City, Tuscarawas
County, Ohio. This memorandum also serves to document a total project ceiling of
$150,000 in verbal Task Orders (TO) approved for the clean up contractor to conduct
an emergency removal action initiated by the On-Scene Coordinator (OSC) on
September 12, 2005. An initial $80,000 TO was authorized followed by an increase of
$20,000 and $50,000 respectively. This response action was necessary to mitigate the
imminent threat to public health, welfare and the environment posed by a fire destroyed
chromic acid plating facility located in the backyard of a residential home. The
responsible party was financially unable to perform an appropriate cleanup.

The emergency response action was conducted pursuant to section 104(a) (1) of the
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA),
42 U.S.C. Section 9604(a) (1), as amended. Characterization, transportation, and off-
site disposal of all hazardous wastes and contaminated soil were completed on
October 5, 2005.

The Pine View Plating Site is not on the National Priorities List (NPL).
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I SITE CONDITIONS AND BACKGROUND

CERCLIS ID #
A. Physical Location and Description

The Pine View Plating (PVP) Site is located at 4529 New Cumberiand Road NW,
Mineral City, Tuscarawas County, Ohio. The small chrome plating business included a
50-foot by 25-foot building located behind the owners home on several acres of private
property. The pole barn style building was completely destroyed in the fire. Only a
portion of the concrete flooring currently exists upon completing the removal action.
The property is located approximately 5-miles outside of the village limits but retains a
Mineral City address.

The geographical coordinates for the Site are Latitude: 40.3819 N, Longitude: -
81.3169 W.

In Ohio, the low income percentage is 30% and the minority percentage is 16%. To
meet the Environmental Justice (EJ) concern criteria, the area within one mile of the
Site must have a population that is twice the state low income percentage and/or twice
the state minority percentage. That is, the area must be at least 60% low income
and/or 32% minority. The low income percentage in the area of the Site is 37% and the
minority percentage is 1.0% as determined by Landview 3 EJ analysis. Therefore, the
PVP Site does not meet the region’s EJ criteria based on demographics as identified in
“Region 5 interim guidelines for Identifying and addressing a potential EJ Case, June
1998".

B. Site Background

Pine View Plating began operations in 1987, with the primary business activities
consisting of grinding, repairing, and chome-plating hydraulic cylinders and rods. As
the company grew, the owner expanded the operation to include additional industrial
chrome plating operations such as automotive hydraulic cylinders. In 1992 and 1997,
the facility was upgraded with additional chromic acid tanks and a scrubber system.
Plating production was basically a one-man operation with intermittent business
depending on market demand. The business was stagnant over the last few years until
recently when the owner saw a new opportunity to re-start operations. A fire destroyed
the plating shop on July 17, 2005. The cause of the fire is suspected to be a spark that
slowly ignited oil soaked metal savings near a metal lathe that the owner probably
thinks he generated while welding that evening.
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The local fire department arrived on-scene and extinguished the fire which ultimately
destroyed the plating building, an adjacent house trailer and the vinyl siding on the
back of the residence. During the incident, fire fighters and an emergency response
contractor hired by the owner tried to contain as much fire suppression water as
possible within the area. Some of this contaminated water did migrate to a small pond
located south of the plating building. Approximately 3,000 gallons of chromic acid and
fire water was pumped into two temporary storage tanks. Waste chromic acid liquid
and sludge remained after the fire in the three process plating tanks and the below
grade sumps/pits which surrounded the tanks.

The Ohio Environmental Protection Agency (OEPA) also responded to the incident.
Samples collected by OEPA from fire ash and tank sludge within the perimeter of the
destroyed building demonstrated that these materials were characteristic hazardous
wastes for chromium. Samples collected from the two storage tanks were also
considered hazardous waste for chromium (U.S. EPA Waste Code D007). Results of
soil samples collected from outside of the building perimeter, particularly down
gradient, found levels exceeding residential cleanup objectives.

In mid August 2005, OEPA requested U.S. EPA assistance in performing an
emergency removal action at the site. On August 23, 2005, and September 6, 2005,
the U.S. EPA On-Scene Coordinator (OSC), START and ERRS contractors conducted
a site walk to evaluate the property. U.S. EPA concluded that cleanup efforts would
need to be performed before heavy rain events caused wide spread contamination.

In a response to U.S. EPA Notice of General Liability letter, the responsible owner
indicated that appropriate funding was not available to perform a cleanup and
acknowledged that U.S. EPA would undertake a removal action. Access to the
property was also granted to U.S. EPA at this time.

C. Removal Actions

Due to the imminent and substantial threat to human health and the environment posed
by uncontrolled hazardous waste remaining at this residential property, U.S. EPA
initiated an emergency removal response on September 12, 2005. Response activities
concluded on October 5, 2005. During this time period, the ERRS contractor removed
approximately 5627 gallons of chomic acid solution, 136 cubic yards of hazardous
waste debris, 14 tons of hazardous waste sludge, 161 tons of chromium contaminated
soil and 38 tons of non-hazardous debris from the PVP Site for proper off-site disposal.
Non-porous (metal) plating equipment was decontaminated and staged on the property.
The Emergency Response Branch (ERB) Chief verbally approved a $150,000 project
ceiling for ERRS to complete the removal action. ERRS costs to date including off-site
disposal are approximately $113,000. Minimal administrative, closeout costs will still
be incurred. For further detailed information regarding the cleanup, see the Pollution
Reports dated September 21, 2005, and October 11, 2005.
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ll. THREATS TO PUBLIC HEALTH, WELFARE, OR THE ENVIRONMENT, AND
STATUTORY AND REGULATORY AUTHORITIES

The conditions at the Pine View Plating Site presented a potential threat of release of
CERCLA hazardous substances, presented an imminent and substantial threat to the
public health, or welfare, and the environment, and met the criteria for an emergency
removal action provided for in the National Contingency Plan (NCP), 40 C.F.R. §
300.415(b)(2). These criteria include:

1) Actual or potential exposure to nearby human populations, animals,
or the food chain from hazardous substances or pollutants or
contaminants;

2) Hazardous substances or pollutants or contaminants in drums, barrels,
tanks, or other bulk storage containers that may pose a threat of release;

3) Weather conditions that may cause hazardous substances or pollutants or
contaminants to migrate or be released;

These factors were present at the PVP Site due to the presence of chromic acid wastes
contained in process tanks and containment sumps, temporary storage tanks and
smaller containers which existed in an uncontrolled state. Chromium contaminated
debris, concrete and soil were also discovered to exist throughout the interior of the
building and around the perimeter. Because the plating building walls and roof were
destroyed by the fire, hazardous waste was exposed to the environment and posed a
threat of release to the surrounding property and the on-site pond. Chromic acid is
very water soluble and further contaminant migration would have occurred during a
heavy rain event. The process tanks and containers also posed a threat of release due
to deterioration and the damage sustained by the fire.

According to 40 CFR Section 261.24(b), the toxicity characteristic regulatory limit for
chromium is 5.0 mg/L. Samples collected from chromic acid pumped into the storage
tanks during the fire revealed toxic characteristic leaching procedure (TCLP) levels of
92,300 mg/i. Sample results of a liquid sump sample found TCLP chromium at 813
mg/l. Results of a solid fire ash sample found TCLP chromium at 20.2 mg/l. At the
concentrations detected, these materials were considered U.S. EPA D007 hazardous
wastes.

As noted earlier, the property owners’ home is situated approximately 20-feet from the
former plating building. Contaminant migration from the fire and any further releases of
chromic acid from the tanks could have allowed for a serious direct contact or
inhalation threat to these residents. Hexavalent chromium has been classified by U.S.
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EPA as a human carcinogen by inhalation. Exposure to chromic acid can cause severe
bums if skin or eye contact is made.

Soil samples collected from the perimeter of the building revealed total chromium
concentrations as high as 2,770 mg/kg, well above recommended cleanup objectives
for a residential setting.

3) The availability of other appropriate Federal or State response
mechanisms to respond to the release,;

In a letter dated August 12, 2005, OEPA requested assistance from the U.S. EPA in
conducting a removal action at the Site. Neither OEPA nor any other local government
has adequate finances or resources to perform the necessary cleanup in a timely
manner.

IV. ENDANGERMENT DETERMINATION

Given the Site conditions, the nature of the suspected hazardous substances at the
Site, and the potential exposure pathways described in Sections Il and Il above, actual
or threatened direct or indirect releases of hazardous substances from the PVP Site
due to fire, rain events, vandalism or leakage, if not addressed by implementing the
emergency response actions selected in this Action Memorandum, may have presented
an imminent and substantial endangerment to public health, or welfare, or the
environment.

V. PROPOSED ACTIONS AND ESTIMATED COSTS

The purpose of this emergency removal action was to mitigate the immediate threats
posed to public health, welfare, or the environment by the presence of various chromic
acid, hazardous wastes which existed in an uncontrolled state at the PVP Site.
Specifically, the following removal actions were performed:

1) Developed and implemented a Site-specific Health and Safety and air monitoring
plan;

2) Pumped and temporarily containerized all liquid chromic acid from process tanks
and sumps. Solidified waste sludge;

3) Removed tanks from sumps. Demolished sumps and concrete flooring for
disposal:

4) Decontaminated metal equipment;
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5) Excavated contaminated soil. Performed confirmation sampling;

6) Transported and disposed of all hazardous wastes at RCRA-approved disposal
facilities, in accordance with the U.S. EPA Off-Site Rule, 40 CFR § 300.440.

The removal action was undertaken in a manner not inconsistent with the National
Contingency Plan (NCP). The OSC initiated planning for the provision of post-removal
Site control consistent with the provisions of Section 300.415(1) of the NCP. The nature
of this emergency removal action (complete removal of hazardous substances from the
Site) eliminated the need for any post-removal Site control.

The detailed cleanup contractor cost estimate is presented in Attachment 1, and
estimated project costs are summarized below:

EXTRAMURAL COSTS:

Regional Removal Allowance Costs:

Total Cleanup Contractor costs $150,000
(This cost category includes estimates for ERRS

and subcontractors)

Other Extramural Costs Not Funded from the Regional Aliowance

Total START, including multiplier costs $ 35,000

Extramural Subtotal $185,000
Extramural Contingency (15%) $ 27,750
TOTAL REMOVAL PROJECT CEILING $212,750

The response actions described in this memorandum directly addressed the actual or
threatened release of hazardous substances, pollutants, and contaminants at the Pine
View Plating Site which posed an imminent and substantial endangerment to public
health or welfare or to the environment. These response actions did not impose a
burden on affected property disproportionate to the extent to which that property
contributes to the conditions being addressed.
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Applicable or Relevant and Appropriate Requirements

All applicable, relevant, and appropriate requirements (ARARs) were complied with to
the extent practicable. Federal ARARs for the Pine View Plating Site primarily included
RCRA disposal regulations. Wastes were disposed as characteristic hazardous waste
according to RCRA. All hazardous substances, poliutants, or contaminants removed
off-site during the emergency removal action were treated, stored, or disposed of at
facilities in compliance with the U.S. EPA Off-Site Rule, 40 CFR § 300.440. OEPA was
informed of the removal action throughout the process.

VI. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED
OR NOT TAKEN

Given the Site conditions, the nature of the hazardous substances documented on Site,
and the potential exposure pathways to nearby populations described in Sections I, i,
and IV above, actual or threatened release of hazardous substances from the Site, if
not addressed by implementing the response actions selected in this Action
Memorandum, would have presented an imminent and substantial endangerment to
public health, welfare, or the environment.

Vi. OUTSTANDING POLICY ISSUES
There were no outstanding policy issues at the Pine View Plating Site.
Vili. ENFORCEMENT

For administrative purposes, information conceming the enforcement strategy for this
Site is contained in the Enforcement Confidential Addendum.

The total EPA costs for this removal action based on full-cost accounting practices that
will be eligible for cost recovery are estimated to be $376,627".

(212,750 + 30,000) + (55.15% x $242,750) = 376,627

'Direct Costs include direct extramural costs and direct intramural costs. Indirect costs are
caiculated based on an estimated indirect cost rate expressed as a percentage of site-specific direct
costs, consistent with the full cost accounting methodology effective October 2, 2000. These estimates
do not include pre-judgment interest, do not take into account other enforcement costs, including
Department of Justice costs, and may be adjusted during the course of a removal action. The estimates
are for illustrative purposes only and their use is not intended to create any rights for responsible parties.
Neither the lack of a total cost estimate nor deviation of actual total costs from this estimate will affect
the United States’ right to cost recovery.



IX. RECOMMENDATION

This decision document represents the selected removal action for the Pine View
Plating Site developed in accordance with CERCLA, as amended, and is not
inconsistent with the NCP. This decision was based upon information in the
Administrative Record for the Site (See Attachment 2). Conditions at the Site met the
NCP Section 300.415(b)(2) criteria for an emergency removal action, and | recommend
your approval of the removal action. The total project ceiling, if approved, will be
$212,750. Of this, an estimated $177,750 may be used for cleanup contractor costs.
You may indicate your decision by signing below:
APPROVE: L’V”L £ iibvuen st DATE: 1] } | t C5
+Chief, Emergency Response Bra/ni‘ﬁ

\

DISAPPROVE: DATE:
Chief, Emergency Response Branch

Enforcement Addendum

Attachments

1. Detailed Cleanup Contractor Cost Estimate/Independent Government Cost
Estimate

2. Administrative Record Index

3. Region V EJ Analysis

cc. D. Chung, U.S. EPA, 5202-G
M. Chezik, U.S. Department of the Interior, w/o Enf. Addendum
Joseph Koncelik, Director, Ohio EPA, w/o Enf. Addendum
Jim Petro, Ohio Attorney General, w/o Enf. Addendum



ENFORCEMENT ADDENDUM

PINE VIEW PLATING SITE
MINERAL CITY, TUSCARAWAS COUNTY, OHIO
NOVEMBER 2005

(REDACTED 1 PAGE)

ENFORCEMENT CONFIDENTIAL
NOT SUBJECT TO DISCOVERY
FOIA EXEMPT



ATTACHMENT 1

DETAILED CLEANUP CONTRACTOR COST ESTIMATE
INDEPENDENT GOVERNMENT COST ESTIMATE

PINE VIEW PLATING SITE
MINERAL CITY, TUSCARAWAS COUNTY, OHIO
NOVEMBER 2005

(REDACTED 1 PAGE)

NOT RELEVANT TO THE SELECTION OF THE REMOVAL ACTION



ATTACHMENT 2

U.S. ENVIRONMENTAL PROTECTION AGENCY
REMOVAL ACTION

ADMINISTRATIVE RECORD
FOR
PINE VIEW PLATING SITE
MINERAL CITY, TUSCARAWAS COUNTY, OHIO

ORIGINAL
NOVEMBER 9, 2005

NO. DATE AUTHOR RECIPIENT TITLE/DESCRIPTION PAGES
1 08712705 Sarvis, H., El-Zein, J., Letter re: Ohio EPA's Re- 23
Ohio EPA U.S. EPA quest for U.S. EPA’'s Assis-

tance with an Emergency
Removal at the Pine View
Plating Site w/Attachments

2 09/21/05 Stimple, B., Distribution POLREP #1 (Initial) for 4
U.S. EPA List the Pine View Plating Site

3 10/11/05 Stimple, B., Distribution POLREP #2 (FINAL) for the 4
U.S. EPA List Pine View Plating Site

4 00/00/00 Stimple, B., Nachowicz, L. Action Memorandum:
U.S. EPA U.S. EPA Request for an Emergency

Removal Action at the Pine
View Plating Site, Mineral
City, Ohio (PENDING)



ATTACHMENT 3
REGION V EJ ANALYSIS
PINE VIEW PLATING SITE
MINERAL CITY, TUSCARAWAS COUNTY, OHIO

NOVEMBER 2005
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Region 5 Superfund EJ Analysis
Pine View Plating Mineral City, OH
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